


ID	Task Name	% Complete	% Work Complete	Duration	Work	Start	Finish	Predecessors	'26	T	W	T	F	S	Mar 29, '26	S	M	T	W	T	F	S	Apr 5, '26	S	M	T	W	T	F	S	Apr 12, '26	S	M	T	W	T	F	S	Apr 19, '26	S	M	T	W
0	Senior Projct	41%	0%	132 days	0 hrs	Thu 3/26/26	Fri 9/25/26																																				
1	Planning	100%	100%	35 days	0 hrs	Thu 3/26/26	Wed 5/13/26																																				
2	Projct Proposal	100%	100%	1 wk	0 hrs	Thu 3/26/26	Wed 4/1/26																																				
3	Use ase Diagram	100%	100%	1 wk	0 hrs	Thu 4/2/26	Wed 4/8/26	2																																			
4	Wireframe	100%	100%	2 wks	0 hrs	Thu 4/2/26	Wed 4/15/26	2																																			
5	Database Design	100%	100%	1 wk	0 hrs	Thu 4/2/26	Wed 4/8/26	2																																			
6	Ativity Diagram	100%	100%	1 wk	0 hrs	Thu 4/16/26	Wed 4/22/26	4,5																																			
7	lass Diagram	100%	100%	1 wk	0 hrs	Thu 4/23/26	Wed 4/29/26	6																																			
8	Heuristi Evaluation	100%	100%	1 wk	0 hrs	Thu 4/30/26	Wed 5/6/26	7																																			
9	Wiki	100%	100%	2 wks	0 hrs	Thu 4/30/26	Wed 5/13/26	2,4,5,6,7																																			
10	Final Intro Gantt	100%	100%	1 wk	0 hrs	Thu 5/7/26	Wed 5/13/26	8																																			
11	Final Intro Presentation	100%	100%	1 wk	0 hrs	Thu 5/7/26	Wed 5/13/26	8																																			
12	Implementation	0%	0%	85 days	0 hrs	Mon 6/1/26	Fri 9/25/26																																				
13	Repository/Projct Setup	0%	0%	2 wks	0 hrs	Mon 6/1/26	Fri 6/12/26	11																																			
14	Database & Bakend Setup	0%	0%	1 wk	0 hrs	Mon 6/15/26	Fri 6/19/26	13																																			
15	Authentication	0%	0%	1 wk	0 hrs	Mon 6/22/26	Fri 6/26/26	14																																			
16	Frontend Setup	0%	0%	1 wk	0 hrs	Mon 6/29/26	Fri 7/3/26	15																																			
17	Posts System	0%	0%	1 wk	0 hrs	Mon 7/6/26	Fri 7/10/26	16																																			
18	Timeline & Feed System	0%	0%	1 wk	0 hrs	Mon 7/13/26	Fri 7/17/26	17																																			
19	Profile & Relationship Features	0%	0%	1 wk	0 hrs	Mon 7/20/26	Fri 7/24/26	18																																			
20	Image/Video Uploading	0%	0%	1 wk	0 hrs	Mon 7/27/26	Fri 7/31/26	19																																			
21	Live Notifiations System	0%	0%	1 wk	0 hrs	Mon 8/3/26	Fri 8/7/26	20																																			
22	Admin Features	0%	0%	1 wk	0 hrs	Mon 8/10/26	Fri 8/14/26	21																																			



Project: Senior Projct
Date: Mon 5/18/26

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress

ID	Task Name	% Complete	% Work Complete	Duration	Work	Start	Finish	Predecessors	'26					Mar 29, '26					Apr 5, '26					Apr 12, '26					Apr 19, '26																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
									T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																										
23	Developer Features	0%	0%	1 wk	0 hrs	Mon 8/17/26	Fri 8/21/26	22																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																								

Project: Senior Projet
Date: Mon 5/18/26

Task
Split
Milestone
Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only


External Tasks

External Milestone

Deadline

Progress

Manual Progress



Project: Senior Projet
Date: Mon 5/18/26

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only


External Tasks

External Milestone

Deadline

Progress

Manual Progress



Project: Senior Proj
Date: Mon 5/18/26

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only


External Tasks

External Milestone

Deadline

Progress

Manual Progress



Project: Senior Proje
Date: Mon 5/18/26

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			